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3.  Projected Total Cost for the Project: 
 

A. Project Budget 
 

Costs for professional services (specialty consultants, etc.) $ 538,000 

Design & construction costs estimated (construction contingency) $ 31,716,000 

Equipment and furnishing costs $ 2,300,000 

Contract administration costs (owner, cm etc.) $ 923,000 

Contingencies (design & owner) $ 1,509,000 

Other related project costs (building permit, advertising, etc.) $ 525,000 

Sales Tax (8.2%) $ 2,489,000 

Total $ 40,000,000 

 

B. Funding Status 
 

Central Washington University’s Residence Hall project has a budget of $40 million 
which will be funded by the sale of bonds. 
 

4. Anticipated Project Design and Construction Schedule 
 

Project Review Committee DB Public Meeting September 28th, 2017 

Project Review Committee DB Notice Letter October 12, 2017 

CWU Advertise & Issue DB Team RFQ October 17, 2017 

Statements of Qualifications (SOQ) Due November 07, 2017 

SOQ Scoring and Finalists Selection November 14, 2017 

CWU Issue Request for Proposals November 16, 2017 

Proposal Finalists’ Exchanges with Owner December 07, 2017 

Proposals Due December 19, 2017 

Highest Scored Finalist Notification December 28, 2017 

Notice To Proceed January 08, 2018 

Design Initiation January 09, 2018 

Building Permit Documents April 15, 2018 

Construction Initiation May 01, 2018 

Substantial Completion June 01, 2019 

Owner Occupied – Final Completion August 02, 2019 
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5. Why the DB Contracting Procedure is Appropriate for this Project 

Please provide a detailed explanation of why use of the contracting procedure is appropriate for the 
proposed project.  Please address the following, as appropriate:  

 If the project provides opportunity for greater innovation and efficiencies between designer and 
builder, describe these opportunities for innovation and efficiencies.  

 

Central Washington University Housing Department has decades of experience 
stemming from “lessons learned” on previous housing projects. Having a vault of 
experience in the programming and design basics sets this project up as an excellent 
opportunity to focus on and provide greater innovation and efficiencies through the 
design-build process. Allowing the design team and construction team to be working 
concurrently from the start allows the entire team to focus on the main goal of providing 
the highest quality housing to our students in the timeliest fashion.  

 

 If significant savings in project delivery time would be realized, explain how DB can achieve time 
savings on this project.  

 
As an owner, design-build mitigates risks, especially as it relates to low bid. Utilizing the 
design-build delivery method for this project transfers bid day risks to the forefront 
selection period. Design-build will allow the project and construction managers to work 
directly with the design-build-construction team providing more opportunity for innovative 
ideas and reducing hurdles of potential schedule delays. 

 

6. Public Benefit 
In addition to the above information, please provide information on how use of the DB contracting 
procedure will serve the public interest.  For example, your description must address, but is not 
limited to:  

 How this contracting method provides a substantial fiscal benefit: 

 

Design-build project delivery method will be a fiscal benefit to the public through 
collaborative value engineering processes, constructability processes, mitigated risks 
during design, mitigated risks during construction, scheduling efficiencies, and reduced 
life-cycle costs stemming from earlier team collaboration. 

 

 How the use of the traditional method of awarding contracts in a lump sum (the “design-bid-build 
method”) is not practical for meeting desired quality standards or delivery schedules.  

 

Based on CWU’s extensive experience with design-bid-build, the decision to approach 
design-build was determined that the design-bid-build delivery method is not conducive 
to the high demands of this project. For example, design-bid-build does not lend itself to: 

1. The condensed design/construction schedule due to high demand from maxed 
out student housing capacity; 

2. Taking advantage of CWU’s established program efficiencies and lessons 
learned from past housing projects; 

3. Mitigate low bid risks. 
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7. Public Body Qualifications 
Please provide: 

 A description of your organization’s qualifications to use the DB contracting procedure. 

 

Based on CWU’s extensive experience with design-bid-build, the decision to approach 
design-build was determined that the design-bid-build delivery method is not conducive 
to the high demands of this project as expressed in question #6. CWU is teaming up with 
DES to augment our experience with a focus on an alternative delivery method which we 
believe will ensure overall success of the project. CWU’s project management 
philosophy will stay the same, only with added benefit of DES’s involvement. 

 

 A project organizational chart, showing all existing or planned staff and consultant roles.   

 

Central Washington University’s team organizational chart is included in this application 
as Attachment A. 

 

 Staff/consultant short biographies that demonstrate experience with DB contracting and projects. 

 

Residence Hall design-build project team biographies: 

 

Bill Yarwood, AIA, CWU Executive Director Facilities Management Department:  

Bill brings to the team over 40 years of experience focusing on capital project design and 
project delivery. Bill has led the CWU Facilities team through every university housing 
project since 1997. Bill served on the CPARB Project Review Committee from 2012-
2014 as the higher education regional representative. He was CWU’s project manager 
during the design and construction of CWU’s Highline Higher Education Center in Des 
Moines, Washington for the GCCM alternatively delivered project.   

 

Lathan Wedin, AIA, CWU Director of Planning & Projects, Project Manager:  

Lathan has an extensive portfolio with over fifteen years of successfully completed 
design and construction projects throughout the State of Washington. In the last 2015-
2017 biennium as Director of Planning and Projects at CWU, Lathan has guided over 
two-hundred projects with a biennial total of $160 Million of capital through CWU’s doors. 
Lathan has also coordinated CWU’s initial Job Order Contracting projects in conjunction 
with DES. Lathan will be the full-time project manager throughout the entire design-build 
residence hall project. 

 

Joanne Hillemann, RA, LEED AP, CWU Capital Architect, Program Manager 

Joanne brings over 35 years of project management and design experience, of which 25 
years have been in university project management - 20 of those at CWU.   She was 
project manager for the CWU Comprehensive Housing Master Plan and CWU’s latest 
two residence halls – $36 mil Wendell Hill Hall and the $32 mil LEED Platinum Barto 
Hall, both on-time and under budget. Overall, she’s managed university projects totaling 
over $200 million dollars. Prior to CWU, Joanne managed GC/CM projects from design 
through GMP negotiation and construction completion at FAU.   

 

 

Team Biographies continues next page: 
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Eric Fraley, CWU Construction Coordinator:  

Eric has over 30 years of experience in construction management in both the private and 
public sectors. For the last fifteen years Eric has been CWU Facilities Management 
Construction Coordinator with a combined project coordination of over $500 million. Eric 
brings to the team a vast knowledge construction methodologies and techniques and 
manages diverse construction teams efficiently and professionally.  

 

Debra Delzell, DES Design Build Advisor, Senior Civil PM., DBIA Associate:  

Debra has over 25 years of experience in project management and design. Her 
experience includes work on a variety of education projects with budgets up to $40M. 
Her recent experience managing two Progressive Design Build pilot projects for the 
Department of Enterprise Services constructing modular classrooms throughout the 
state provides her the expertise to guide CWU in this new delivery method. As a 
licensed Professional Engineer experienced in the design and construction fields she is 
ready to assist the CWU team to lead the DB team to a successful project.  

 

Marlene Anglemyer, Senior Cost Engineer and Bob Bourg, Claims & Disputes 
Manager: Marlene and Bob each have over 25 years of experience in cost estimating 
and construction project management. Their experience includes construction cost 
development and validation on hundreds of projects managed by the Department of 
Enterprise Services. Included in their cost assistance is the review and validation of work 
and costs used in the development of Guaranteed Maximum Price (GMP) as well as 
change order review on both traditional and progressive design build projects.   

 

Laura Haima, Contract Specialist and Roland Orr, Contracts Manager: Laura and 
Roland have a combined total of 40 years of experience in public works contracting.  
Their contracting experience includes hundreds of design-bid-build, Energy 
(performance based), GC/CM and design-build projects which total approximately $800 
million per biennium.  Included in their contracts assistance is document preparation, 
review and processing to ensure timely execution of all contract documents for both 
traditional and alternative public works projects. 

 

 Provide the experience and role on previous DB projects delivered under RCW 39.10 or 
equivalent experience for each staff member or consultant in key positions on the proposed 
project. 

 

Please refer to Attachment B for experience and roles on previous DB projects of the 
Residence Hall team.  

 

 The qualifications of the existing or planned project manager and consultants.  

 

Lathan Wedin will act as full-time project manager on behalf of Central Washington 
University and his project experience can be found in Attachment B.  

Eric Fraley will act as full-time construction coordinator on behalf of Central Washington 
University. 

Debra Delzell, DES, is the design-build advisor for the Residence Hall project team for 
the duration of the Residence Hall project. 
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 A brief summary of the construction experience of your organization’s project management team 
that is relevant to the project. 

 

Central Washington University relevant project work: 

 

 Barto Residence Hall (DBB): 

 Occupied Fall 2012; 

 116,000 total square feet, 368 beds, 4 stories; 

 Total project cost: $31,650,000 

 Freshman oriented housing; double rooms with either a 
private bathroom or shared communal restrooms; 

 Amenities: community lounges, meeting rooms, studies and 
two communal kitchens. 

 

 Wendell Hill Residence Hall (DBB): 

 Occupied Fall 2009; 

 145,000 total square feet between two separate buildings; 

 477 beds. 

 Total project cost: $36,000,000 

 Marketed toward upperclassmen for an option to live on campus. 

 Amenities: recreation lounges, meeting rooms, studies, communal kitchen 
and small retail space. 

 

 Kamola Hall Renovation (DBB): 

 Total project cost: $10,000,000 

 Project delivered on time and on budget. 

 

 Sue-Lombard Hall Renovation (DBB): 

 Total project cost: $10,000,000 

 Project delivered on time and on budget. 

 

 A description of the controls your organization will have in place to ensure that the project is 
adequately managed. 

 

The partnership between CWU and DES will monitor and oversee the project. The 
authority and decision making responsibility will be provided by CWU’s administration 
team and housing department. Our project team will manage all decisions and make 
recommendations to CWU’s administration. 

 

 A brief description of your planned DB procurement process. 

 

Once CWU receives PRC design-build approval, advertisements will be ran in the Daily 
Record, Spokesman Review, Daily Journal of Commerce, the DES website, and WEBS 
(Washington’s Electronic Business Solution). The solicitation package will be 
coordinated through the project team’s contract specialists and CWU’s administration 
team prior to advertising. 
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After advertisement period, a two-phase selection process will ensue: 

Phase 1: Request for Qualifications will be advertised for three weeks to solicit proposed 
project budget, schedule and relevant project information to narrow down the design-
build teams based on qualifications. Qualification submittals will be reviewed and scored 
by the CWU/DES utilizing weighted criteria including technical qualifications, capability of 
the design-build team to perform, past performance, and past utilization of diverse 
businesses. The phase one teams will be finalized to the three (3) highest scoring 
teams. Phase one scores will not carry forward into Phase 2.  

 

Phase 2: Request for Proposals CWU/DES will provide RFP documents to the 
shortlisted phase one teams, including programming information, performance 
specifications and proposed design-build contract. The finalists will have an opportunity 
to present their proposals to the selection panel who will evaluate the proposals against 
weighted criteria that shall include, but not be limited to: technical qualifications, 
capability to perform, past performance, technical approach design concept, ability of 
professional personnel, ability to meet time and budget requirements, ability to provide 
appropriate bonds, recent, current and projected workloads, geographic proximity to 
project location, cost or price related factors including operating costs, and a diverse 
business inclusion plan. 

 

Proprietary meetings and site visits may be scheduled with each of the finalists during 
phase two of the selection process for the purpose of providing input and clarification. 
Questions raised at the proprietary meetings that are not unique to a proposer may be 
released in addenda to all finalists. 

 

CWU will provide an honorarium commensurate with the level of effort required for 
shortlisted firms that not selected for the project. 

 

 Verification that your organization has already developed (or provide your plan to develop) 
specific DB contract terms. 
 

CWU’s partnership with DES enables us to utilize established DES contract conditions, 
forms, processes and terms. Development, consultation and coordination between CWU 
and DES will prepare and modify the RFQ and RFP documents to meet the needs of our 
residence hall project. 

 

8. Public Body (your organization) Construction History: 
 

Please refer to Attachment B for Central Washington University’s construction history. 
 

9. Preliminary Concepts, sketches or plans depicting the project 
 

Please refer to Attachment C for preliminary diagrams of our Residence Hall project. 
 

10. Resolution of Audit Findings on Previous Public Works Projects  
If your organization had audit findings on any project identified in your response to Question 
8, please specify the project, briefly state those findings, and describe how your organization 
resolved them.   
 
There have been no audit findings in Central Washington University’s construction history. 
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